

**Revised Administrative Approval  
to the Revised Scope and Cost  
of Phase XI- Package No 18100  
Bridge Work on MDR-54  
Hanuman Hipparga-Narangal  
Sangavi Umar Road across  
Lendi River, under Pradhan  
Mantri Gram Sadak Yojana in  
Tal.Deglur,District Nanded.**

**Government of Maharashtra  
Rural Development Department  
Government Resolution No. PMGSY-2016/CR 227/Yojana-9,  
Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai-400 001.**

**Date: 04 September, 2017.**

**Read –**

1. Government Resolution No. PMGSY-2012/ C.R.310/Yojana-9,  
Dated 25th September, 2012.
2. Government of Maharashtra letter No. PMGSY-2016/ C.R.227/Yojana-9,  
Dated 31th January,2016 and Dated 26th May, 2017.
3. Government of India, Ministry of Rural Development, D.O. letter No. File No.P-  
17025 / 29 / 2015-RC ( FMS-342199 ), Dated 29th June, 2017.

**Introduction:-**

The project proposal of Phase XI has been cleared by Ministry of Rural Development, Government of India vide letter dated 23rd August 2012. Accordingly the Government of Maharashtra has accord Administrative Approval to Phase XI for 207 missing bridges on already sanctioned roads, 130 new connectivity road works for population group 500-999 & 250-499, 19 R&D upgradation road works vide dated 25th September, 2012 as mentioned in the above reference at sr.no.1.

2. In this regard it is to state that Package No. MH-18100 (MH18108) Construction of Bridge works on MDR-54 Hanuman Hipparga-Narangal Sangavi Umar Road across Lendi River, Tal. Deglur, Dist Nanded was sanctioned under Pradhan Mantri Gram Sadak Yojana Phase XI Batch-I (2012-13). During the construction, as per the report of field office the scope of bridge work is changed due to field condition. As per the guidelines of scheme the revised proposal of scope and cost of this work of Nanded District was submitted for approval of Ministry of Rural Development, New Delhi and the Ministry of Rural Development, New Delhi has accorded approval for this proposal vide letter No. File No.P-17025 / 29 / 2015-RC ( FMS-342199 ), Dated 29th June, 2017.

**Resolution :**

The revised scope of the bridge work of Package No. MH-18100 (MH18108) Construction of Bridge work on MDR-54 Hanuman Hipparga-Narangal Sangavi Umar Road across Lendi River, Tal. Deglur, Dist Nanded was sanctioned under Pradhan Mantri Gram Sadak Yojana Phase XI Batch-I (2012-13) has been cleared by the Ministry of Rural Development, Government of India vide letter No. File No.P-17025 / 29 / 2015-RC ( FMS-342199 ), Dated 29th June, 2017. Accordingly, the Government of Maharashtra is pleased to accord Revised Administrative Approval for Revised scope and cost Rs.1048.46 lakhs (MoRD share Rs.211.14 Lakhs & State Share Rs.837.32Lakhs) for construction of Bridge work on MDR-54 Hanuman Hipparga-Narangal Sangavi Umar Road across Lendi River, Tal. Deglur, Dist Nanded {Package No.: MH-18100(MH18108)}. Accordingly appropriate changes in OMMAS will be made as per the advisory no. 17017 / 6 / 2015 / (FMS-342749), dated 20.11.2015 with the help of C-DAC Pune..

This Government resolution of Maharashtra Government is available at the website [www.maharashtra.gov.in](http://www.maharashtra.gov.in). Reference no. for this is 201709041731006020. This order has been signed digitally.

By order and in the name of the Governor of Maharashtra.

**( Arvind Shete)**

Section Office, Government of Maharashtra

**Copy forwarded to:**

1. Hon'ble Opposition Leader of State Legislative Council / State Legislative Assembly.
2. Hon'ble Member of State Legislative Council / State Legislative Assembly.
3. Shri Rajesh Bhushan, Joint Secretary (RC) & Director General, National, Rural Roads Development Agency Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
4. The Private Secretary to the Hon'ble Minister for Rural Development, Ministry of Rural Development, Government of India, Krishi Bhavan, New Delhi.
5. Deputy Secretary, Minister of Rural Development, Ministry of Rural

- Development Government of India, Krishi Bhavan, New Delhi.
6. Dr. I.K. Pateriya, Director (Technical), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
7. Director (Project-I), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
8. The Private Secretary to the Hon'ble Minister for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 032.
9. The Private Secretary to the Hon'ble Minister of State for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 032.
10. The Personal Assistance to the Secretary, Mukhyamantri Garm Sadak Yojana & C.E.O., MRRDA for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 001.
11. STA- Coordinator, Department of Government Engineering Collage, Aurangabad.
12. Chief Engineer ( PMGSY), MRRDA, Camp Office Pune.
13. State Quality Co-ordinator,(PMGSY), Pune.
14. S.C.Mone & Company, Chartered Account, Off.205, Shantikunj, Dawood Baug Road, Andheri (West) Mumbai 400 058.
15. Superintending Engineers (PMGSY), MRRDA, Aurangbad.
16. Executive Engineers,(PMGSY), MRRDA, District Nanded.
17. I.T.Nodal Officer, MRRDA, Pune.  
Desk Officer (Yojana-8), Rural Development and Water Conservation Department, Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai 400 001.